COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/11/2005

ESTIMATE SUMMARY 14:43:34
CONTID: C14663R ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14663R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 70 WORK DAYS
US 36: Estes Park to Lyons PERCENT TIME: 28.57 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: STA 0361-075
US 36: Estes Park to Lyons
NAME OF ROAD: 036A & 036B
PROJECT COUNTIES: LARIMER BOULDER, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 06/30/2005 DATE TIME STARTED 06/01/2005
3609 N. COUNTY ROAD 13 DATE LET 04/07/2005 DATE WORK BEGAN
DATE AWARDED 04/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/29/2005 DATE ACCEPTED
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 06/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,129,648.55 PARTICIPATING $ 1,070,034.79 S 1,070,034.79
AWARD PROJECT AMT: $  4,668,074.45 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 20.86% TOTAL EARNINGS 1,070,034.79 1,070,034.79
FUNDS AVAILABLE: $ 4,059,613.76 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,070,034.79 1,070,034.79
TOTAL CLAIMS: $ 0.00 RETAINAGE -13,800.52 -13,800.52
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,056,234.27 1,056,234.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,056,234.27 1,056,234.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,056,234.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00009  TREE TRIMMING 1.000 0.000
LS 0.000 0.00
2,500.00000 0.000 0.00
0010 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 4,500.000 0.000
sY 0.000 0.00
2.50000 0.000 0.00
0015 202-00090  *REMOVAL OF DELINEATOR 900.000 0.000
EACH 0.000 0.00
4.80000 0.000 0.00
0020 202-00200  *REMOVAL OF SIDEWALK 4.000 0.000
SY 4.000 40.00
10.00000 4.000 40.00
0025 202-00203  *REMOVAL OF CURB AND GUTTER 59.000 0.000
LF 59.000 354.00
6.00000 59.000 354.00
0030 202-00206  *REMOVAL OF CONCRETE CURB RAMP 28.000 0.000
SsY 19.000 380.00
20.00000 19.000 380.00
0035 202-00220  REMOVAL OF ASPHALT MAT 1,187.700 0.000
sY 1,187.700 3,563.10
3.00000 1,187.700 3,563.10
0040 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 1,570.000 0.000
sY 0.000 0.00
5.00000 0.000 0.00
0045 202-00810  *REMOVAL OF GROUND SIGN 34.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0050 202-00821  *REMOVAL OF SIGN PANEL 6.000 0.000
EACH 0.000 0.00
14.40000 0.000 0.00
0055 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 960.000 0.000
LF 0.000 0.00

2.50000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01300 *REMOVAL OF END ANCHORAGE 19.000 0.000
EACH 0.000 0.00
121.00000 0.000 0.00
0065 202-04002 CLEAN CULVERT 25.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0070 203-01100 PROOF ROLLING 2.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0075 203-01500 BLADING 100.000 0.000
HOUR 9.000 900.00
100.00000 9.000 900.00
0080 203-01597 POTHOLING 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0085 208-00005 EROSION LOG 30.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0090 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 33.000 0.000
EACH 0.000 0.00
132.00000 0.000 0.00
0095 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0100 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 7.000 0.000
EACH 0.000 0.00
360.00000 0.000 0.00
0105 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
158.40000 0.000 0.00
0110 210-00860 *RESET PEDESTRIAN PUSH BUTTON 2.000 0.000
EACH 0.000 0.00

250.00000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-01130 *RESET GUARDRAIL TYPE 3 14,903.000 0.000
LF 7,467.000 14,560.65
1.95000 7,467.000 14,560.65
0120 210-01200 *RESET END ANCHORAGE 17.000 0.000
EACH 12.000 3,696.00
308.00000 12.000 3,696.00
0125 210-04010 ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 0.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0135 213-00002 *MULCHING (WEED FREE HAY) 0.400 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0140 213-00061 *MULCH TACKIFIER 0.400 0.000
1B 0.000 0.00
5.50000 0.000 0.00
0145 304-06009 *AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,406.000 0.000
TON 474.720 7,120.80
15.00000 474.720 7,120.80
0150 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 58,134.000 0.000
SY 0.000 0.00
2.25000 0.000 0.00
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0160 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 25,723.000 0.000
TON 19,825.560  723,632.94
36.50000 19,825.560 723,632.94
0165 403-33851 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 56,427.000 0.000
TON 0.000 0.00
41.50000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 1,843.000 0.000
TON 0.000 0.00
60.00000 0.000 0.00
0175 603-10240 24 INCH CORRUGATED STEEL PIPE 55.000 0.000
LF 48.000 4,800.00
100.00000 48.000 4,800.00
0180 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,727.000 0.000
LF 0.000 0.00
16.80000 0.000 0.00
0190 606-01320 *END ANCHORAGE TYPE 3B 3.000 0.000
EACH 0.000 0.00
505.25000 0.000 0.00
0195 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
508.50000 0.000 0.00
0200 606-01370 *TRANSITION TYPE 3G 10.000 0.000
EACH 0.000 0.00
976.50000 0.000 0.00
0205 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
565.60000 0.000 0.00
0210 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0215 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
898.70000 0.000 0.00
0220 606-02000 *END ANCHORAGE (SPECIAL) 1.000 0.000
EACH 0.000 0.00

758.00000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 606-02003 *END ANCHORAGE (NONFLARED) 8.000 0.000
EACH 0.000 0.00
1,850.25000 0.000 0.00
0230 606-02005 *END ANCHORAGE (FLARED) 12.000 0.000
EACH 0.000 0.00
1,350.00000 0.000 0.00
0235 608-00000 *CONCRETE SIDEWALK 4.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0240 608-00010 *CONCRETE CURB RAMP 32.000 0.000
sY 0.000 0.00
185.00000 0.000 0.00
0245 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 50.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0250 609-71000 *CURB (SPECIAL) 16.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0255 612-00001 *DELINEATOR (TYPE I) 2,094.000 0.000
EACH 0.000 0.00
12.90000 0.000 0.00
0260 612-00002 *DELINEATOR (TYPE II) 149.000 0.000
EACH 0.000 0.00
13.00000 0.000 0.00
0265 612-00003 *DELINEATOR (TYPE III) 634.000 0.000
EACH 0.000 0.00
14.10000 0.000 0.00
0270 612-00043 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0275 614-00011 *SIGN PANEL (CLASS I) 7.000 0.000
SF 0.000 0.00

14.40000 0.000 0.00
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 614-00012 *SIGN PANEL (CLASS II) 4.000 0.000
SF 0.000 0.00
18.00000 0.000 0.00
0285 614-72875 *LOOP DETECTOR WIRE 2,600.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0290 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.379 12,317.50
32,500.00000 0.379 12,317.50
0295 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 150,000.00
300,000.00000 0.500 150,000.00
0300 627-00005 *EPOXY PAVEMENT MARKING 1,522.000 0.000
GAL 0.000 0.00
53.85000 0.000 0.00
0305 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,400.000 0.000
GAL 808.220 25,176.05
31.15000 808.220 25,176.05
0310 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,078.000 0.000
SF 0.000 0.00
11.60000 0.000 0.00
0315 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,695.000 0.000
LINE)
SF 0.000 0.00
7.65000 0.000 0.00
0320 630-00000 *FLAGGING 3,000.000 0.000
HOUR 1,403.500 29,473.50
21.00000 1,403.500 29,473.50
0325 630-00001 *PILOT CAR OPERATION 1,000.000 0.000
HOUR 123.500 3,890.25
31.50000 123.500 3,890.25
0330 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 11.000 924.00

84.00000 11.000 924.00
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-00012  *TRAFFIC CONTROL MANAGEMENT 70.000 0.000
DAY 20.000 8,400.00
420.00000 20.000 8,400.00
0340 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
0345 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0350 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.000 0.000
EACH 38.500 4,235.00
110.00000 38.500 4,235.00
0355 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 228.000 0.000
SF 39.500 671.50
17.00000 39.500 671.50
0360 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 2,205.00
2,205.00000 1.000 2,205.00
0365 630-80359  *PORTABLE MESSAGE SIGN PANEL 80.000 0.000
DAY 31.000 2,604.00
84.00000 31.000 2,604.00
0370 630-80360  *DRUM CHANNELIZING DEVICE 150.000 0.000
EACH 32.500 682.50
21.00000 32.500 682.50
0375 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 5.000 132.50
26.50000 5.000 132.50
0380 630-80370  *CONCRETE BARRIER (TEMPORARY) 252.000 0.000
LF 126.000 4,410.00
35.00000 126.000 4,410.00
0385 630-80380  *TRAFFIC CONE 200.000 0.000
EACH 87.500 1,137.50

13.00000 87.500 1,137.50
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PCN: 14663R-BID ESTIMATE RUN 07/11/2005
PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
3,675.00000 0.000 0.00
0395 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0400 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70023 F/A ON-THE-JOB TRAINEE 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70028 F/A ESB PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 5,027,268.05 $1,011,306.79% 1,011,306.79
CAT NO0300 STRUCTURE D-15-BE

0430 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.600 0.000

LS 0.000 0.00

13,000.00000 0.000 0.00
0435 601-03000 *CONCRETE CLASS D 12.100 0.000

cYy 0.000 0.00

950.00000 0.000 0.00
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PROJECT: STA 0361-075 ESTIMATE NO: 0001 14:43:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE D-15-BE
0440 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,330.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0445 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 61.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 34,051.50 $ 0.00$ 0.00
CAT NOO0301 STRUCTURE D-15-BF
0450 202-00203 *REMOVAL OF CURB AND GUTTER 63.000 0.000
LF 63.000 378.00
6.00000 63.000 378.00
0455 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.400 0.000
LS 0.400 5,200.00
13,000.00000 0.400 5,200.00
0460 601-03000 *CONCRETE CLASS D 22.300 0.000
cY 21.000 19,950.00
950.00000 21.000 19,950.00
0465 602-00020 *REINFORCING STEEL (EPOXY COATED) 8,400.000 0.000
1B 8,400.000 14,700.00
1.75000 8,400.000 14,700.00
0470 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 94.000 0.000
LF 0.000 0.00
89.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 49,829.00 $ 40,228.008 40,228.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 6,500.00
6,500.00000 1.000 6,500.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0485 620-00020 SANITARY FACILITY 3.000 0.000
EACH 3.000 6,000.00
2,000.00000 3.000 6,000.00
CAT 0400 CURRENT AMT $ 18,500.00 $ 18,500.00$ 18,500.00

PROJECT TOTAL CURRENT AMT §

5,129,648.55 $1,070,034.79 % 1,070,034.79



